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(2) Answer all questions in one answer book.

(3) Figures to the right indicates full marks.

(4) Support your answers with illustrations / figures.

1 (a) Explain the main objectives of project planning and 4

management.
(b) Explain how DPR is prepared. 4
(©) Suggest measures for effective planning. 4
OR
1 (@) Discuss in brief various sources of finance for a big 6
project.
(b) Write short note on ‘Capital cost’. 6
2 (a) Write short note on ‘Project Cycle Life’. 5
(b) Mention the various types of project. 4
(c) Explain the terms : Debenture, Bridge, Finance. 4
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3 (a) Explain the terms :

(b) Find the critical path for the following network

©

(b)

©

4 Write short notes :

(@)
(b)
©
(d)
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particulars :
Activity | Duration
1-2 5
1-3 4
1-4 12
2-4 2

Explain the terms :

Mention various techniques of economic appraisal
and explain any one in detail.

Activity | Duration
2-3 0
3-4 5
4-5 1
5-6 2

IRR and UNIDO.

Dummy Events and Float values. 2

Access the following project by NPV method. Assume 6

discount rate as 10% cash flow particulars are

Year 0 112 45
Cash Flow
(Lacs) -10 (4 |14 312

Explain the terms float and slack value.

(any three)

Social cost benefit analysis

Difference between budget and financial estimate.
Types of project risks
Break even points (BEP).
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